


The Professional Contractor Control Loop

Control the work while the outcome can still change.



Month-end should confirm the trend — not reveal it.

Teach top-down. Install bottom-up. Run it as one loop.

FIELD FACTS → PROJECT TRUTH → COMPANY ACTION

THE ALP HANDBOOK TEACHES THE DOCTRINE. CONTRACTOR CIRCLE INSTALLS IT. AOS RUNS THE COMPANY. OVERWATCH CONTROLS THE PROJECTS.